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Subject: POLREP #2 
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West Vermont Drinking Water Contamination Site 
BSUJ 
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Latitude: 39.7720520 Longitude: -86.2294990 

To: Sherry F1elding, U.S. EPA 
Jason EI-Zein, U.S. EPA 
Charlie Geb1en, U.S. EPA 
Thomas Marks, U.S. EPA 
Mark Durno, U.S. EPA 
Tom Nash, U.S. EPA 
Valerie Mullins, U.S. EPA 
Beverly Kush, U.S. EPA 
John Glover, U.S. EPA 
Heriberto Leon, U.S. EPA 
Gary Newhart, U.S. EPA 

_, 

From: 

Date: 

Michael Chez1k, Department of Interior 
Mark Johnson, ATSDR 
Gabriele Hauer, IDEM 
Harry Atk1nson, IDEM 
Max Michael, IDEM 
Corey Webb, IDEM 
Rex Osborn, IDEM 
Carmen Anderson, IDEM 
Sarah Johanson, IDEM 
Pam Thevenow, Marion County Health Department 
Adam Rickert, MCPHD 
Barbara Lawrence, Town of Speedway 

Shelly Lam, On-Scene Coordinator 

11/18/2011 

Reporting Period: November 14 - 18, 2011 

1. Introduction 
1.1 Background 

Site Number: B5UJ Contract Number: 

D.O. Number: Action Memo Date: 
Response Authority: CERCLA Response Type: 

Response Lead: . EPA Incident Category: 
NPL Status: Non NPL Operable Unit: 

Mobilization Date: 11/8/2011 Start Date: 
Demob Date: Completion Date: 

9/26/2011 

Time-Cnt1cal 

Removal Assessment 

11/8/2011 
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CERCUS ID: INN000510429 RCRIS ID: 

ERNS No.: State Notification: 

FPN#: Reimbursable Account #: 

1.1.1 Incident Category 
Time-cnt1cal removal: Groundwater plume site with no 1dent1f1able source 

1.1.2 Site Description 
The followmg sect1on provide information on the Site locat1on, descnpt1on of the threat, and preliminary 
removal assessment results. 

1.1.2.1 Location 
The Site is a residential area bounded by West Vermont Street on the south, Holt Road on the east, 
West Michigan Street on the north, and North Rybolt Avenue on the west in Speedway, Manon County, 
Indiana. The S1te cons1sts of 25 homes that rely upon pnvate dnnk1ng water wells as the1r only sources 
of water. 

1.1.2.2 Description of Threat 
Dunng periodic sampling of the neighborhood, the Marion County Public Health Department (MCPHD) 
documented the presence of vinyl chlonde above the' Superfund Removal Action Level (RAL) at three 
residences along West Vermont Street and Cassell Road. Concentrations were as high as 62.7 
micrograms per liter (IJg/L) in groundwater used as a dnnk1ng water source. The RAL for vinyl chloride 1s 
2 ug/L. 

Vmyl chloride 1s a hazardous substance, as defined by section 101 (14) of the Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA). According to the Agency for 
Toxic Substances and D1sease Reg1stry (ATSDR), the effects of drinking h1gh levels of v1nyl chlonde are 
unknown. However, the U.S. Department of Health and Human Services has determined that vinyl 
chloride is a known carcmogen. In addition to ingestion, there is a potential exposure to inhalation of 
vmyl chloride vapors v1a use of water for cooking, showering, and bathing. Breathing v1nyl chlonde for 
long penods of t1me can result m permanent liver damage, 1mmune react1ons, nerve damage, and liver 
cancer. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
MCPHD detected vinyl chlonde in three res1dent1al dnnk1ng water wells. Concentrations in those wells 
ranged from 2.1 to 62.7 ug/L. Three potential sources are located in the immediate vicinity of the 
Residential Area where dnnkmg wells have been contaminated by vinyl chloride. These s1tes mclude 
the Allison Transmission Site to the north of the Res1dent1al Area, Genuine Parts to the northeast of the 
Residential Area, and a former dry cleaner located at Michigan Plaza to the northeast of the Residential 
Area. These three potential sources have all had current and historical releases of hazardous 
substances related to the breakdown products of tetrachloroethene (PCE), including vinyl chloride. The 
source of the res1dent1al contamination has not been determmed. 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
EPA is conducting a t1me-cntical removal act1on to complete the following: developing and Implementing 
s1te-specific plans including a Health and Safety Plan and a detailed work plan; conducting a 
hydrogeologic investigation to 1dent1fy which of the three sources of contamination are impacting the 
affected res1dent1al wells. T1me-cnt1cal act1ons w1111nclude the collection of so1l and groundwater 
samples; consolidation and packag1ng of hazardous substances, pollutants and contaminants for 
transportation and off-s1te disposal. 

2.1.2 Response Actions to Date 
From November 14 - 18, 2011, EPA conducted the following t1me-cntical act1ons: 

• Conducted ut11ity clearance at two dnlling locat1ons w1th an a1r kmfe; 
• Drilled three vert1cal aqu1fer sampling (VAS) locat1ons for a total of f1ve; 
• Collected groundwater samples from VAS locat1ons; 
• Collected quality assurance/quality control (QNQC) samples; 
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• Submitted samples for laboratory analys1s; 
• Installed 13 momtonng wells at 5 VAS locat1ons; and 

. • Began developmg monitoring wells. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
Enforcement strategies are contamed m a confidential Enforcement Addendum to the Act1on 
Memorandum. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest# Treatment Disposal 

Pendmg 

2.2 Planning Section 
2.2.1 Anticipated Activities 
The following sections d1scuss planned response act1v1ties and next steps. 
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2.2.1.1 Planned Response Activities 
Dunng the next reporting penod, EPA will finish setting and developing monitonng wells. In early 
December, EPA is planmng to collect s1te-wide groundwater samples. 

2.2.1.2 Next Steps 
Upon completion of field act1v1t1es, EPA and its Superfund Techmcal Assessment and Response Team 
(START) contractor w1ll prepare a report summanz1ng the results of the 1nvest1gat1on. The report w1ll 
include a Conceptual Site Model1ncludmg the release scenario and source(s). EPA will use the 
mformat1on to prepare an enforcement strategy. 

2.2.2 Issues 
None 

2.3 Logistics Section 
Not applicable (NA) 

2.4 Finance Section 
2.4.1 Narrative 
START costs are current through November 11, 2011. 

Estimated Costs * 

II Budgeted II Total To Date II 

!Extramural Costs 

IT AT/START 
II 

$150,000.0011 $34,065.4311 

!Intramural Costs 

lrotal Site Costs 
II 

$150,000.0011 $34,065.4311 

Remaining II % Remaining I 

I 
$115,934.5711 77.29%1 

I 

$115,934.5711 77.29%1 
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* The above accounting of expenditures 1s an estimate based on figures known to the OSC at the time 
th1s report was wntten. The OSC does not necessanly receive specific figures on final payments made to 
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessanly represent an exact monetary figure wh1ch 
the government may mclude 1n any claim for cost recovery. 

2.5 Other Command Staff 
2.5.1 Safety Officer 
The OSC is the overall safety officer. However, START has a health and safety representative on-S1te. 
The START contractor has prepared a Health and Safety Plan for the S1te. Site personnel attend da1ly 
health and safety briefings. 

2.5.2 Liaison Officer 
NA 

2.5.3 Information Officer 
Henberto Leon from the Office of Public Affa1rs (OPA) is the Community Involvement Coordinator for the 
Site. OPA prepared and ma1led fact sheets to residents to notify them of f1eld act1v1t1es. 

3. Participating Entities 
3.1 Unified Command 
NA 

3.2 Cooperating Agencies 
EPA IS receiving support from IDEM, MCPHD, and the Town of Speedway. 

4. Personnel On Site 
The follow1ng numbers of personnel were on-s1te at vanous times during the reporting period: 

:Ag_e_n-cy_/_C~~-p~-~y ,Role ··-·:#-Personnel ! 
l , I 1 

:EPA :osc I 1: 
•· ·-------·----------------+·-· ·-·-·· --------------------·-·- .\ .... - ... - ------- I 

,Weston Solutions :sTART Contractor i 2 
---·,·---·--=~····------}· h~ --~--~···-~.-··-~ 

WDC :Drilling Subcontractor 
1 

7 
---- ---- !VRP ProJ~Ct Manage~-:-__ . _J _____ j 

'Genuine Parts lPRP 1j 
Env1ron :Genume Parts Consultant 3! 

t ·-·····- ~-~ ·---- - •.........• ~. ···---~-·-..1.....---~~ ..... ~··~--~~--.-----· -····---· ·•···· 

'Mundell & Assoc1ates 1Michigan Plaza Consultant 
L=···~--~----··- . ·-· ··- ....... ~ ....... ~---MJ--.-~-· . ··-·-- ·-------" ··-· 

5. Definition of Terms 

ATSDR Agency for Tox1c Substances and Disease Registry 

CERCLA Comprehensrve Envrronmental Response, Compensatron, and Lrabrlity Act 

EPA 

MCPHD 

NA 

OPA 

osc 

PCE 

PAP 

QA/QC 

Environmental Protection Agency 

Manon County Public Health Department 

Not applicable 

Office of Public Affa1rs 

On-Scene Coordmator 

Tetrachloroethane 

Potentially Responsible Parties 

Quality Assurance/Quality Control 
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RAL Removal Action Level 

START Superfund Techmcal Assessment and Response Team 

ug/L micrograms per liter 

VAS Vert1cal Aqu1fer Sampling 

6. Additional sources of information 
6.1 Internet location of additional information/report 
Refer to w_ww -~Qa_osc_.qrg/w~sli!JWlJOQt or httpJ/epa.gpv/regiOD5LcleanupLcosselly~rmont/index.htrnl for 
additionalmformat1on. 

6.2 Reporting Schedule 
The next PoiRep will be submitted when groundwater sampling IS complete. 

7. Situational Reference Materials 
NA 
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